

Friday 28 April 2023

There is a need for Government to improve its management of strategic risks in major programmes

Comptroller and Auditor General issues latest report

Comptroller and Auditor General (C&AG), Lynn Pamment, has today, 28 April 2023 published a report on *Integrated Technology Solution - Follow Up*.

The report focusses on whether the C&AG recommendations from her previous report on the Integrated Technology Solution (ITS) programme have been implemented and whether the ITS programme has followed best practice in the lead up to the 'go live' date for releases one and two.

The report has considered the operation of the ITS programme to the end of November 2022 as well as the 'go live' decision at the end of December 2022. The C&AG has not reviewed the detailed functionality and operation of the ITS programme since releases one and two went live in January 2023. The C&AG has not therefore considered the operational problems that have been experienced in the live systems.

Lynn Pamment found that the ITS programme remains an essential element to the future stability of the business operations of the States of Jersey. The previous applications used for finance were out of date and therefore unsupported and represented a strategic risk in relation to adopting modern business processes and reducing cyber security risks.

The reporting model adopted for the programme's Strategic Oversight Board and the strong financial management and governance which it demonstrates are areas of strength in the programme and should be considered for future programmes.

However, the Government has de-coupled longer-term benefits realisation from the ITS programme, with the programme closing at the end of 2023. The result is that programme-level responsibility and monitoring for any benefits realisation beyond 2023 will cease. The formal arrangement for the oversight and governance of the realisation of benefits beyond 2023 is unclear. In addition, ITS-related benefits are not planned to be tracked beyond the end of 2026. Given the long-term investment in the new applications and the slower realisation of benefits than originally expected, the C&AG would expect the formal monitoring and reporting of benefits to be extended to 2030 if best practice is to be demonstrated.

While project level risk management was working effectively at a detailed level at the time of the C&AG's fieldwork, the key strategic risks in relation to the programme were not evident in the documentation provided to the C&AG.

Lynn Pamment reports that the full implications of releasing major functionality, in particular in relation to the impact on the end user community, should be more fully assessed. The risks and benefits of releasing major functionality should be set out to inform decision making. In practice, several problems have been experienced following 'go live'. These have been captured by the programme team in a Ministerial briefing dated 27 January 2023.

The C&AG found that 12 of the 16 recommendations made in her Report from October 2021 had been implemented with two not implemented, one partially implemented and one where further enhancements could be made.

Lynn Pamment said:

"The ITS programme was launched in early 2020 and is intended to enable the Government to use modern, cloud-based systems for finance, human resources (HR), procurement and asset management. It forms one part of a significant investment being made by Government in digital modernisation.

My review has identified some elements of good practice in the way in which the ITS programme has been managed. However, there is a need for Government to improve its management of strategic risks in major programmes, to ensure that sufficient specific business-unit level approval of functionality is gained prior to 'go live' and to enhance its processes to monitor the realisation of the benefits expected to be delivered over a sufficiently long time-span."

The report *Integrated Technology Solution – Follow Up* can be found at: <u>https://www.jerseyauditoffice.je</u>

ENDS

For further information, please contact:

Rozena Pedley M: 00 44 7797 733553 / T: 00 44 1534 629800 E: <u>rozena.pedley@jerseyauditoffice.je</u>

Notes to Editors:

- The Office of Comptroller and Auditor General ('C&AG') was established in 2005 and operates under the Comptroller and Auditor General (Jersey) Law 2014
- The remit of the C&AG includes the audit of financial statements, corporate governance, internal control and wider consideration of public funds, often expressed as 'value for money'
- The 2023 Audit Plan can be found at: www.jerseyauditoffice.je
- Lynn Pamment took up the Office of C&AG on 1 January 2020 for a fixed term of seven years. Following the introduction of the Comptroller and Auditor General (Jersey) Law 2014 the term of office is fixed at seven years and is non-renewable.



- The Office of Comptroller and Auditor General is known as the 'Jersey Audit Office'.
- Contact details are: de Carteret House, 7 Castle Street, St Helier, Jersey JE2 3BT / T:716800 / E: enquiries@jerseyauditoffice.je

Comptroller and Auditor General's Policy regarding issue of reports and contact with the media:

- Press releases will be published by the Jersey Audit Office to accompany the publication of each report
- Embargo times, where set, will be at 0001 hours on the day of publication for press releases, reports and all other information pertaining to the publication date
- Other press releases/ statements may be made on an occasional basis and not necessarily dependent upon the publication of a report. They will be subject to the same embargoes where set
- With any report issued, the opportunity is available for members of the press to request factual clarification, by email, of points contained therein
- Any comments made additional to any reports, will be included within any press release(s) as issued by the Jersey Audit Office, in the form of a quotation by the C&AG. These comments will be available for publication; but there will not be any supplementary live or pre-recorded interviews offered or undertaken by either Lynn Pamment or the affiliates of the Jersey Audit Office
- The C&AG is prepared, on an occasional basis, to provide articles for publication in the local media, following a specific request and consideration of the relevant topic
- All public information, including press releases and reports, are accessible on the Jersey Audit Office website at www.jerseyauditoffice.je

